
Tasking Memorandum No. 99-223
Memorandum For Cdrs DCMDs, DCMC CAOs
Subject: Delay of Alerts Phase II Deployment & FY 00 Goal 1.1.4 Impact
Date:  June 28, 1999
Suspense Date: Immediate
Target Audience: Cdrs DCMDs, DCMC CAOs, Alerts CAO Project Managers,
Alerts Training Cadre

Situation:
• Deployment of the Alerts Phase II information technology application is dependent upon

availability of the Shared Data Warehouse (SDW) Version 8.5.   The Alerts Project
Manager has been notified that the SDW 8.5 program has experienced a significant delay
in deployment. Based upon the SDW 8.5 revised delivery forecast and consideration of
past supplier’s performance, the estimated recovery date for SDW 8.5 deployment is
October-December 1999.  This has an immediate impact to the Alerts Phase II deployment
schedule.  No acceptable workaround exists for the problem.

Requirement(s):
• All Alerts Phase II training should be stopped at this time. Alerts Phase II is delayed, not

canceled.  Alerts Phase II uses an Integrated Project Management and Integrated Process
and Policy Development (IPPD) approach.  The focus of this approach is to plan, budget to
the plan, execute to the plan, measure and control to the plan.  This approach also
supports the just-in-time training (JIT-T) methodology.  To ensure continued support of an
Integrated Project Management approach, no further Alerts budget will be provided to the
Districts/CAOs for Alerts Phase II training, until the training is replanned.

• CAOs and Districts shall complete follow-up of all your class issues and critiques through
their District Process Champions who will consolidate and provide to the HQ Alerts
Program Manager

• Districts will be notified when to work with the CAOs to re-plan their training schedules.
• CAOs shall continue to maintain a Project Manager (PM) for Alerts who will continue to act

as a focal point through completion of Alerts Phase II deployment. CAOs shall notify the
District Alerts Process Champion if a change is made in the PM.

• Alerts Deployment delay will impact the CAOs' and Districts' ability to report on FY 00
Performance Goal 1.1.4, Alerts Delay Notice Coverage in an automated manner.  The
Performance Goal will be modified, during the mid year review of Performance Goals, to
ensure there is not a negative impact to the CAOs.  While Delay Notice coverage is
required regardless of Alerts status, the ability to report, in an automated manner, to the
schedule level will not exist until deployment of Alerts Phase II, which interfaces with SDW
8.5 for MOCAS data.  No formal reporting will be required on FY 00 Performance Goal
1.1.4 until the HQ Cognos Power Play web cube (developed after availability of Alerts
Phase II) has three month's of data.  The CAO baseline will be established based
upon the data from the 4th month.  Reporting will commence the following month.
The FY 00 Performance Plan will be updated to reflect this change.



Point of Contact for Further Information:
Patsy Oburn, DCMC-OB/Industrial Specialist/Alerts Process Owner/703-767-3350, dsn 427
patsy_oburn@hq.dla.mil

Signature:

//s//
ROBERT W. SCHMITT
Deputy Executive Director
Contract Management Operations


